

PROJECT PROPOSAL

I - GENERAL INFORMATION

Project Title : Core Shelter Assistance

Project Site : Sitio Mampili, Santiago, Iriga City
Oyango, Sta. Terisita ,Iriga City
San Pedro, Iriga City
Antipolo, Iriga City
Perpetual Help, Iriga City
Sagrada, Iriga City
Niño Jesus, Iriga City
Sta. Maria Iriga City
Sta. Elena, Iriga City
Sta. Isabel, Iriga City
Cristo Rey, Iriga City
San Ramon, Iriga City
Sitio Rombang, San Nicolas, Iriga City
Sitio Natabunan, Sn Nicolas, Iriga City
Ilian, San Nicolas, Iriga city

Project Cost : P10,000.00 per Core Shelter

Estimated Total No. of Beneficiaries : Direct : 14 tribal areas
Indirect : 20 Families per area x 14 Areas = 280 tribal families

Project Type : Construction of Core Shelter

Project Status : For Funding

Project Linkages & Address : DSWD
Disaster Coordinating Council (City of Iriga)
Tribal officials
Barangay Officials

Project Proponent : NCIP –V, Iriga City

Period of Implementation : January-February 2006

Mode of Implementation : Direct aid by administration

Implementors & Address : Office of the Regional Director-NCIP-V & Community Service Center Staff

II – BACKGROUND AND RATIONALE:

Iriga City is one of the areas in the in the Bicol region that was hardest hit by typhoon Reming last November 30,2006 . Winds of up to more that 200 KPH was experience and is considered to be one of the strongest typhoons ever to hit the city since typhoon Sining in the 70’s.

The typhoon brought total damage to agriculture and infrastructure in a city whose economy is dependent on agriculture. Almost 100 percent of the coconuts, bananas, and other fruit bearing trees were damaged by the typhoon. These include the poorly built houses or makeshift shelter of the Agtas who are mostly situated in the foothills of Mt. Asog .

When this kind of natural disaster occurs , famine and epidemics shortly follows. The most affected sector of society are the poor, among whom are our Tribal Brothers. Being marginal or subsistence farmers/laborers, leading hand to mouth existence, a loss of one’s shelter due to super typhoon is both extremely devastating.

Rebuilding their homes at their own expense would be difficult if not impossible at the moment. But the importance of having a shelter is very basic and necessary due to the cold front and rainy weather these months.

It is, therefore, imperative that assistance in terms of core shelter be provided to the Indigenous Peoples of Iriga City to ease the suffering they are experiencing today .

With this proposal, the office intends to fulfill its mandate as provided for in the Indigenous Peoples Rights Act or IPRA being the primary government agency through which the ICCs/IPs can seek government and other sources for assistance and as a medium through which these assistance may be extended.

III – OBJECTIVES:

- General: To provide assistance in terms of rebuilding the damaged houses of the IPs by means of construction of core shelter housing for the Agta affected by typhoon Reming.
- Specific: To help IPs directly affected by the super typhoon through the provision of low cost core shelters .

IV – PROJECT DESCRIPTION:

The project is a direct aid type to be implemented by the Office of the Regional Director/Service Center of the NCIP-V Regional Office and the Buhi Community service Center personnel. It aims to provide immediate shelter assistance to tribal members directly affected by the typhoon. It will be implemented in coordination with other Government Agencies/Disaster Management Committees.

V – IMPLEMENTING GUIDELINES:

Pre-implementation Phase:

1. Conduct information dissemination in the different settlement areas regarding the release of construction materials, the objectives of the project and project implementation scheme.
2. Creation of Management Team by the project implementing office (Provincial Office or Community Service Centers).
3. Identification of beneficiaries will be conducted by the project management team to ensure the implementation and replication of the project in other settlement area identified.

Implementation Phase:

1. Procurement of inputs materials from the nearest outlet within the area/locality to save costs on hauling and shall be purchased in bulk to maximize savings. Canvass of housing materials shall be done by the canvass committee or any authorized representative from identified dealers.
2. Construction of Core Shelters and signing of Memorandum of Agreement for compliance of the terms and conditions set forth for monitoring and evaluation purposes.
3. The project shall be under the overall supervision of Office of the Regional Director and Community Service Center Officers. The

monitoring and evaluation of the project implementation shall be conducted by the created monitoring and evaluation committee to ensure the success of the project. A project completion report, Certificate of Project Turn-over and Acceptance, pictures shall be submitted by the field officer assigned in the respective areas identified for documentation and reporting to higher management and benefactors of the project.

VI – BUDGETRY REQUIREMENTS:

A. Cost Estimates for one (1) Core Shelter

I. Materials

- 500 Pcs. Nipa Shingles @ P500.00/hundreds	P 2,500.00
- Coco Lumber for frames,purlins	3,000.00
- Bamboos for Walling and Flooring	2,000.00
- 5 Kls. Of assorted Common Wire Nails	250.00
- Wooden Posts	1,000.00
- Plastic Rattan Twines	250.00

II. Labor

	<u>P 1,000.00</u>
Total	P10,000.00

Prepared by:

EDGAR LL. IBARRETA
Planning Officer II

Approved:

LEE T. ARROYO
Regional Director

